App F IX 4

Previous References
Ml 39-46 (42,43)

1948-49
(Ml)

File No 43-48
Serial Nos 13, 14

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

Part B for Nov '48

SUBJECT

Revised estimate for Rs 23.950/= for the Cement Concreting II Main Road, New Tharagupet, B City

G O No 5198-9/D 13-11-48

To The Municipal Commissioner
Bangalore City Municipality
(Through The Asst)
Comptroller to Govt

Sanctions

ML
15-90

Revised estimate for Rs 23950-0 for the Cement Concreting 11 Main Road, New Tharagpet in Bangalore City

---

Letter no N2-125/46-47 dated the 13th August 1948 from the Municipal Commissioner, Bangalore City on the above subject

---

1) In GO. No L 11705-7/ML39-46-43 dated the 25th Feb 1947, sanction was accorded to the estimate for Rs 23000 for the work

2) The Mly Comm reports that during the execution of the work, the estimate has been exceeded by Rs 950/- & the revised estimate for Rs 23950 prepared in this behalf has been sanctioned by the TC dl at their meeting held on 28-6-48 The ex Lie Off will, it is stated, be sent out of the general funds of the Engineering Dept - The revised estimate is not attached but only the Executive Engineer's report has been sent -

for 16-9-48 Pr 17 9 48

3) Dft for Secty may be sent up for 20/9/48

4) Dept-GO Secty 100 21/9/48 Pr 25-9-48

5) Pl phone to Team. The revised estimate
has stated to have been sent - but not received
here. Pls confirm receipt of same.

Called for by phone on 30/9/08 for

for
27/9/08

6) The estimate referred to which is necessary for the
Committee's benefit put up

for
4-10 as per cover

may be appd

10/10/08

Director
C & S & Estt

THE DIRECTOR FOR CITY
MUNICIPALITY AND MUZRAI
No 1586
Dt 17-10-2008

recd
8/10/08

may be appd
8
12/10

approved
P Ghosh
for Director
8/11

Issue
9/11/08

Issued vide ESD/98-9/11/08
dt 13-11-08
dt 13-11-08

OS
for
1-12-08

Mh. 43-48-13

BANGALORE CITY MUNICIPALITY

GENERAL & REVENUE SECRETARIAT 15-90 24 AUG 1948 MUNICIPAL BRANCH

No 42-125/46/47

Encl 2

MUNICIPAL OFFICE
BANGALORE CITY

Dated 13th Aug. 1948.

FROM

A S Khaleel, Esq , B A , B L ,
~~S A R D A R A S H A H , I C S ,~~
MUNICIPAL COMMISSIONER
BANGALORE CITY

REVENUE DEPARTMENT I 2371 GOVT OF MYSORE

To

Syed Abdul Aleem, Esq , B A ,
Secretary to the Government of Mysore,
Revenue Department, Bangalore

SIR

Subject - Revised estimate for Rs 23,950/- for the cement concreting II Main Road, New Tharagupet, Bangalore City

---

I have the honour to state that the work of Cement Concreting II Main Road, New Tharagupet, Bangalore City was got executed departmentally in accordance with the sanction obtained in G O No L 11705-7/M1 39-46-46 dated 25-2-47 for the estimate for Rs 23,000/- During the execution of work the cost of the estimate has exceeded to the extent of Rs 950/- over the sanctioned sum of Rs 23,000/- The revised estimate for Rs 23,950/- prepared in this behalf has been sanctioned by the Municipal Council at their meeting held on 28-6-1948 A copy of the Engineer's report accompanying the revised estimate together with a copy of the Council resolution referred to above is enclosed herewith for favour of reference along with the revised estimate

2 The extra cost involved in this behalf will be met out of the general savings of the Engineering Department

I have the honour to be,
Sir,
Your most obedient servant,

Municipal Commissioner

Forwarded with compliments

Honorary President

hsf/-

Sl No 26]

GOVERNMENT OF MYSORE

5-928 | 25/2/54 General and Revenue Secretariat

Requisition for papers

Section ME

A

B ✓

Filed

Deposit No

File No 43-48

Serial No 16, 15

To be put up with Diary No 2237 of 1954

Signature S Lakkanna, Ber

Branch ME

Section C M

Date 25-6-54.

WD 015471-GPB 2 000 pads of 100 shts each–18 1 52

WD 015471-GPB–2 000 pads of 100 shts each–18 1 52

Sl No 26]

GOVERNMENT OF MYSORE

-927 | 25/6/54

General and Revenue Secretariat

Requisition for papers

Section ML

A

B ✓

Filed

Deposit No

File No 43-48

Serial No 18, 17 2237

To be put up with Diary No 2 of 195 4

Signature S Subbarajiah

Branch ML

Section L M

Date 25-6-57

WD 015471-GPB 9 000 pads of 100 shts each-18 1 62

Proceedings of the meeting of the Bangalore City Municipal Council dated 28-6-1948

---

45 Opinion of the Managing Committee dated 5-6-1948 approving the revised estimate for Rs 25,950/- for cement concreting II Main Road, New Dharagupet, Bangalore City

---

Resolution - Approved

Sd K Shamaraja Iyengar,
Honorary President

"Copy"

Municipal Commissioner

Copy of Municipal Engineer's report D E 459/47-48 dated 7th May 1948

Report to accompany the revised estimate for Rs 23,950-0-0 for Cement Concreting New Tharagupet 2nd Main Road from Mysore Road to Minto Hospital Circle, 7th Division, Bangalore City

1 The original estimate for Rs 23,000/- has been sanctioned by the Government in their No L 11705-7/M1 3996-43 dated 25th February 1947 for Cement Concreting New Tharagupet 2nd Main Road, 7th Division This estimate has been revised to Rs 23,950 due to deviations in the actual wages vide remarks in the comparative statement against each item The work has been executed departmentally by engaging coolies on daily wages system

2 This work was taken up during 1946-47 and half the work was completed and further work could not be taken up for want of cement The same was stopped for nearly one year Again during the month of February 1948, the work was taken up and completed The revised estimate accommodate for the increased cost of cement and the labour charges, the data for mixing and laying having increased from as 0-4-0 per c ft to as 0-5-0 per c ft

3 In the Original Estimate, provision of miscellaneous and unforeseen works of Rs 996/- under item No 4 had been made

4 But as per actual works, major of which have since been completed a provision of Rs 1920/- under this head has been found necessary as per details embodied

4 The quarry metal and Baby Jelly for cementing the road has been collected at the lowest approved rate of 46-47 Sand is being conveyed through departmental lorries from Kumbalgud and Bidid and Management has also been supplied departmentally

5 Owing to General savings in other items, inspite of increased rate of cement and labour with the time-lag, and the increase in the miscellaneous works, the excess over the sanctioned estimate will be only Rs 950/- the total revised estimate amounting to Rs 23,950/-

"Copy"

Municipal Commissioner

G R S App I VI—G 3]

SUBJECT

Diary No of letter replied to 1590

Section MR

File No 43-48

Serial No 14

General and Revenue Secretariat

( )

the *19*

Proceedings of the Government of His Highness the Maharaja of Mysore.

Date of issue 13 Mr. 1948

Read—

Signed by Sri G R Rao

Govt. No L 11705-7/ML 39-46-43 dated the 25th February 1947 sanctioning an estimate for Rs 23,000 for cement-concreting a II Main Road, New Tharagupet in Bangalore City

Order thereupon for

2 Letter No A2-125-1 46-47 dated the 13th August 1948 from the Municipal Commissioner, Bangalore City stating that during the execution of the above work, it has

May this be—

(i) printed?

(ii) treated as a standing order?

(iii) published in the Gazette English Part?

(iv) translated?

(v) placed at the disposal of the Press?

(vi) published in the Gazette, Kannada Part?

been found necessary to revise the above estimate to Rs 23,950/- and requesting sanction of Govt to the resolution of the Bangalore City M.C. dated the 28th June '48 approving of the said revised estimate.

— —

G.O. No. L 5198 Dated 13-11-48

The above resolution of the Bangalore City M.C. ~~referred to in para 2 above~~ is sanctioned

E 12/10/48

From Secretary to Govt
Revenue Dept.

List of Enclosures

To
The M.C. Commissioner, Bangalore
City Engr (through the Pub. Works Dept)
The Comptroller to Govt.

Copied by

Examined by

WD 03696—GPB—30 000—2 2 40

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

READ -

Government Order No L 11705-7/Ml 39-46-43 dated the 25th February 1947 sanctioning an estimate for Rs 23,000/- for cement concreting the II Main Road, New Tharagupet in Bangalore City

2 Letter No A2-125/46-47 dated the 13th August 1948 from the Municipal Commissioner, Bangalore City, stating that during the execution of the above work, it has been found necessary to revise the above estimate to Rs 23,950/- and requesting sanction of Government to the resolution of the Bangalore City Municipal Council dated the 28th June 1948 approving of the said revised estimate

---

ORDER NO L 5198-9/Ml 43-48-14
Dated, Bangalore, the 13-11-48

The above resolution of the Bangalore City Municipal Council is sanctioned

For Secretary to Government,
Revenue Department

To

The Municipal Commissioner, Bangalore City Municipality,
(Through the President)
Comptroller to Government